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Memorandum

October 22, 2009
Agenda Item 6.3.3.2

DATE: October 13, 2009
TO: CMA Board
FROM: Plans and Programs Committee

RE: Transportation Fund for Clean Air (TFCA) Program:
Extension Request for Alameda County TFCA Project 07ALAO03,
Wente Street Bicycle Lanes

Action Requested

It is recommended the Board approve Alameda County’s request for an extension to the
expenditure deadline for TFCA Project 07ALAO03, Wente Street Bicycle Lanes. The request
would extend the expenditure deadline from December 26, 2009 to December 26, 2010.

Discussion

$150,000 in TFCA funding was programmed to the Wente Street Class II Bicycle Lanes Project
through the 2007/2008 TFCA. Program. The project proposes new Class II bicycle lanes on
Wente Street between Marina Avenue and Concannon Blvd. In the request for an extension, the
project sponsor cites delays due to the redirecting of funding and staff resources in preparation
for the potential loss of gas-tax revenue. The project is now moving forward and construction is
scheduled for spring 2010. A 12-month extension of the expenditure deadline to December 26,
2009 will allow for the extra time needed to expend the funding and complete the project.

Per the CMA’s agreement with the Air District for the 2007/2008 TFCA Program, TFCA
program managers are allowed to approve up to two one-year extensions. The third extension
request would require written approval from the Air District. This is the first extension request
for this project.

Financial Impact

This programming action has no financial impact to the CMA. The TFCA funds included in this
funding program are being made available by the Air District. Costs associated with the CMA’s
administration of the TFCA program are included in the current CMA budget.
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COUNTY OF ALAMEDA
PUBLIC WORKS AGENCY

399 Elmhurst Street ¢« Hayward, CA 94544-1307
(510) 670-5480

PUBLIC

August 25, 2009

Matthew Todd

Manager of Programming

Alameda County Congestion Management Agency
1333 Broadway, Suite 220 '

Oakland, CA 94612

Dear Mr. Todd:

SUBJECT: REQUEST FOR TIME EXTENSION - 07-ALA-03
FY 2007/2008 TFCA PROGRAM MANAGER FUNDS
FOR WENTE STREET BICYCLE LANES

We would like to request a one-year time extension, from December 26, 2009 fto
December 26, 2010, for the above referenced project to complete its design and to prepare bid
documents, advertise, and construct the project.

In the previous months, we had to reallocate-our resources and redirect funding to other projects
to prepare for the potential loss of our gas tax revenue. By the time the State passed the budget at
the end of July, our project schedule was delayed by approximately three months. However,
even with the current potential legislative action that places the gas tax revenue back in jeopardy,
we are moving forward and are in the process of completing the Plans, Specifications, and
Estimates (PS&E), accelerating our schedule wherever possible. It is anticipated that
construction for this project will start in spring 2010.

Your approval of this time extension will be greatly. appreciated. Should_your office have any .
questions regarding this project.or need additional information, feel free to comtact me at
(510) 670-5485. : B '

Thank you for your assistance.
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